

**AMENDMENT NO. 1
CONTRACT NO. 455-24-1003P FOR
WELL PLUGGING & RELATED SERVICES
BETWEEN
THE RAILROAD COMMISSION OF TEXAS AND
MOORE ENERGY SERVICE, LLC.**

THIS AMENDMENT NO. 1 to Contract No. 455-24-1003P (“Contract”) is entered into by and between the State of Texas, acting through the Railroad Commission of Texas (“RRC”), located at 1701 N. Congress Ave., Austin, Texas and Moore Energy Service, LLC. (“Contractor”), located at 12492 Longley Rd, Iowa Park, Texas 76367 (individually, “Party”; collectively, “Parties”).

WHEREAS, SECTION 7.06. of the Contract provides the Parties may amend the Contract through written agreement; and

WHEREAS, the Parties desire to further amend the Contract terms to their mutual benefit to reflect changed circumstances.

NOW, THEREFORE, the Parties agree to amend the Contract as follows:

- I. SECTION 3.01. CONTRACT LIMIT AND FEES AND EXPENSES.,** is deleted in its entirety and replaced with the following:


“CONTRACT LIMIT, FEES AND EXPENSES. The total amount of fees to be paid by RRC to Contractor under the Contract through the Contract Term shall not exceed **TWO MILLION TWO HUNDRED FIFTY THOUSAND DOLLARS AND ZERO CENTS (\$2,250,000.00)**, the total of which includes the current NTE amount of **ONE MILLION TWO HUNDRED FIFTY THOUSAND DOLLARS AND ZERO CENTS (\$1,250,000.00)**, as approved by the RRC Commissioners on March 19, 2024, plus the addition of **ONE MILLION DOLLARS AND ZERO CENTS (\$1,000,000.00)**, as approved by the RRC Commissioners on August 15, 2024.”


Except as expressly amended above, all provisions of the Contract, as amended, remain in full force and effect. In the event of a conflict among provisions of the Contract, the order of precedence shall be: this Amendment No. 1; and then the original Contract in accordance with section **1.03. ORDER OF PRECEDENCE.,** therein.

IN WITNESS WHEREOF, the Parties hereto have made and executed this Amendment No. 1 to the Contract to be effective as of the date of the last Party’s signature hereto. By signatures below, each signatory represents and warrants that they have the authority to amend the Contract on behalf of the respective Parties.

RAILROAD COMMISSION OF TEXAS

MOORE ENERGY SERVICE, LLC.





DocuSigned by:

Theresa Lopez, Director of Operations
Theresa Lopez CTCD, CTCM,
Director of Operations
Signing on behalf of Wei Wang
Executive Director

DocuSigned by:

Darrell Moore,
President

Date: 8/28/2024

Date: 8/28/2024

RRC use only below this line.

Division Director: 
Chief Administrative Officer: 
Director of Operations: 
Office of General Counsel: 

Date: 8/27/2024
Date: 8/27/2024
Date: 8/27/2024
Date: 8/27/2024